
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/12/2015

ESTIMATE SUMMARY 14:13:57

CONTID: C19356R        ESTIMATE NO: 0004 PROG 2005

PCN: 19356R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH66: US 287 TO I-25 PERCENT TIME:

PROJECT NO: STA0661-013                   

SH-66 RESURFACING: US287 to I-25

NAME OF ROAD: 066B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/31/2015 DATE TIME STARTED 01/31/2015

10100 DALLAS STREET DATE LET 12/18/2014 DATE WORK BEGAN

 DATE AWARDED 01/05/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/26/2015 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 01/31/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,292,886.18 PARTICIPATING $ $ 2,145,968.72

AWARD PROJECT AMT: 3,330,775.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,556.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.64

WORK DAYS

WORK DAYS

82.46%

577,594.47

2,145,968.72

2,145,968.72

2,109,411.78

$

$

$

$

2,715,291.71

0.00

2,715,291.71

0.00

2,715,291.71

-49,961.63

0.00

2,665,330.08

0.00

AMOUNT DUE 2,665,330.08 2,109,411.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,109,411.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

64.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 19356R-BID   ESTIMATE RUN 08/12/2015

PROJECT: STA0661-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

65.00000

0010 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

335.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

250.000

EACH

3.35000

0020 Removal of Curb and Gutter 0.000

80.000

202-00203  
 

1,760.0080.000

1,760.00

80.000

LF  

22.00000

0025 Removal of Concrete Pavement (Planing) 0.000

4,383.000

202-00215  
 

39,447.004,383.000

39,447.00

4,383.000

SY  

9.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

20.00000

0035 Removal of Asphalt Mat (Planing) 32,796.000

33,575.000

202-00240  
 

159,290.4066,371.000

80,580.00

66,371.000

SY  

2.40000

0040 *Removal of Ground Sign 17.000

0.000

202-00810  
 

1,105.0017.000

0.00

30.000

EACH

65.00000

0045 *Removal of Sign Panel 63.000

0.000

202-00821  
 

5,670.0063.000

0.00

64.000

EACH

90.00000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0055 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

125.00000
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PCN: 19356R-BID   ESTIMATE RUN 08/12/2015

PROJECT: STA0661-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

175.00000

0065 *Potholing 4.000

0.000

203-01597  
 

1,200.004.000

0.00

4.000

HOUR

300.00000

0070 *Erosion Log (12 Inch) 660.000

0.000

208-00002  
 

2,805.00660.000

0.00

1,460.000

LF  

4.25000

0075 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.50000

0080 *Aggregate Bag 320.000

0.000

208-00035  
 

1,664.00320.000

0.00

780.000

LF  

5.20000

0085 *Concrete Washout Structure 1.000

0.000

208-00045  
 

785.001.000

0.00

1.000

EACH

785.00000

0090 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

6.000

LF  

75.00000

0095 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0100 *Removal and Disposal of Sediment (Labor) 1.500

0.000

208-00103  
 

100.501.500

0.00

120.000

HOUR

67.00000

0105 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

12.000

HOUR

75.00000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

145.00000
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PCN: 19356R-BID   ESTIMATE RUN 08/12/2015

PROJECT: STA0661-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

18.000

HOUR

68.00000

0120 *Erosion Control Supervisor 29.000

0.000

208-00205  
 

3,045.0029.000

0.00

120.000

HOUR

105.00000

0125 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

14.000

EACH

195.00000

0130 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

5.000

EACH

275.00000

0135 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

7.000

EACH

385.00000

0140 *Relay Pipe (72 Inch) 0.000

0.000

210-02072  
 

0.000.000

0.00

0.000

LF  

190.00000

0145 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

500.00000

0150 Adjust Manhole (Special) 0.000

0.000

210-04011  
 

0.000.000

0.00

4.000

EACH

550.00000

0155 Adjust Valve Box (Special) 0.000

0.000

210-04051  
 

0.000.000

0.00

18.000

EACH

275.00000

0160 *Seeding (Native) 0.100

0.000

212-00006  
 

388.000.100

0.00

0.230

ACRE

3,880.00000

0165 *Seeding (Wetlands) 0.020

0.000

212-00028  
 

65.100.020

0.00

0.020

ACRE

3,255.00000
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PCN: 19356R-BID   ESTIMATE RUN 08/12/2015

PROJECT: STA0661-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.060

0.000

212-00032  
 

459.000.060

0.00

0.250

ACRE

7,650.00000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

305.000

0.000

216-00201  
 

808.25305.000

0.00

1,815.000

SY  

2.65000

0180 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

363.000

CY  

87.00000

0185 Hot Mix Asphalt (Patching) (Asphalt) 0.000

13.230

403-00720  
 

2,050.6513.230

2,050.65

13.230

TON 

155.00000

0190 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,158.160

23,458.610

403-34751  
 

1,964,418.2524,616.770

1,871,997.08

24,616.770

TON 

79.80000

0195 *Geotextile (Drainage) (Class 2) 9.000

0.000

420-00113  
 

153.009.000

0.00

9.000

SY  

17.00000

0200 *Riprap (18 Inch) 6.000

0.000

506-00218  
 

486.006.000

0.00

6.000

CY  

81.00000

0205 *72 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01725  
 

0.000.000

0.00

0.000

LF  

515.00000

0210 *48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

0.000

EACH

2,370.00000

0215 *72 Inch Reinforced Concrete End Section 0.000

0.000

603-05072  
 

0.000.000

0.00

0.000

EACH

3,535.00000

0220 Fence (Temporary) 195.000

0.000

607-11580  
 

1,072.50195.000

0.00

195.000

LF  

5.50000
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PCN: 19356R-BID   ESTIMATE RUN 08/12/2015

PROJECT: STA0661-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Sidewalk 37.000

0.000

608-00000  
 

3,885.0037.000

0.00

37.000

SY  

105.00000

0230 *Concrete Curb Ramp 8.000

0.000

608-00010  
 

1,120.008.000

0.00

8.000

SY  

140.00000

0235 *Detectable Warnings 46.000

0.000

608-00015  
 

3,450.0046.000

0.00

46.000

SF  

75.00000

0240 *Curb and Gutter Type 2 (Section I-M) 26.000

0.000

609-21011  
 

1,001.0026.000

0.00

26.000

LF  

38.50000

0245 *Median Cover Material (4 Inch Patterned Concrete) 180.000

0.000

610-00024  
 

4,230.00180.000

0.00

180.000

SF  

23.50000

0250 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

250.000

EACH

120.00000

0255 *Sign Panel (Class I) 198.000

0.000

614-00011  
 

3,960.00198.000

0.00

198.000

SF  

20.00000

0260 *Sign Panel (Class II) 626.000

0.000

614-00012  
 

15,963.00626.000

0.00

680.000

SF  

25.50000

0265 *Steel Sign Support (2-Inch Round)(Post) 84.000

0.000

614-01512  
 

1,302.0084.000

0.00

84.000

LF  

15.50000

0270 *Steel Sign Support (2-Inch Round)(Socket) 8.000

0.000

614-01522  
 

1,760.008.000

0.00

8.000

EACH

220.00000

0275 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 206.000

0.000

614-01575  
 

6,386.00206.000

0.00

240.000

LF  

31.00000
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PCN: 19356R-BID   ESTIMATE RUN 08/12/2015

PROJECT: STA0661-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 19.000

0.000

614-01578  
 

5,225.0019.000

0.00

20.000

EACH

275.00000

0285 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

216.000

LF  

13.35000

0290 *Construction Surveying 0.900

0.000

625-00000  
 

22,500.000.900

0.00

1.000

L S 

25,000.00000

0295 *Mobilization 0.500

0.500

626-00000  
 

245,000.001.000

122,500.00

1.000

L S 

245,000.00000

0300 *Public Information Services 0.250

0.650

626-01000  
 

7,200.000.900

5,200.00

1.000

L S 

8,000.00000

0305 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

492.000

GAL 

87.00000

0310 *Pavement Marking Paint (Waterborne) 137.000

1,076.000

627-00011  
 

44,881.001,213.000

39,812.00

1,213.000

GAL 

37.00000

0315 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,629.000

SF  

13.50000

0320 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,972.000

SF  

11.15000

0325 *Flagging 307.000

853.500

630-00000  
 

27,097.681,160.500

19,929.23

3,200.000

HOUR

23.35000

0330 *Traffic Control Inspection 31.000

12.000

630-00007  
 

5,805.0043.000

1,620.00

43.000

DAY 

135.00000
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PCN: 19356R-BID   ESTIMATE RUN 08/12/2015

PROJECT: STA0661-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Management 33.000

16.000

630-00012  
 

31,850.0049.000

10,400.00

110.000

DAY 

650.00000

0340 *Flashing Beacon (Solar) 1.000

0.800

630-80002  
 

252.001.800

112.00

2.000

EACH

140.00000

0345 *Construction Traffic Sign (Panel Size A) 3.000

2.400

630-80341  
 

59.405.400

26.40

20.000

EACH

11.00000

0350 *Construction Traffic Sign (Panel Size B) 20.500

16.400

630-80342  
 

1,439.1036.900

639.60

66.000

EACH

39.00000

0355 *Portable Message Sign Panel 1.500

2.100

630-80355  
 

12,600.003.600

7,350.00

4.000

EACH

3,500.00000

0360 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.500

0.400

630-80356  
 

675.000.900

300.00

2.000

EACH

750.00000

0365 *Drum Channelizing Device 23.000

18.400

630-80360  
 

1,138.5041.400

506.00

100.000

EACH

27.50000

0370 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

50.00000

0375 *Traffic Cone 111.000

183.300

630-80380  
 

1,618.65294.300

1,008.15

400.000

EACH

5.50000

0380 *Stackable Vertical Panels 22.500

18.000

630-80393  
 

445.5040.500

198.00

200.000

EACH

11.00000

0385 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,660.00000
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PCN: 19356R-BID   ESTIMATE RUN 08/12/2015

PROJECT: STA0661-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0395 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

135,000.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment -3,807.180

-59,467.390

700-70019  
 

-63,274.57-63,274.570

-59,467.39

-63,274.570

F A 

1.00000

0420 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,920.000

HOUR

1.00000

0425 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,576,641.912,145,968.723,154,236.38CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0440 *Removal of Slope and Ditch Paving 24.000

0.000

202-00026  
 

3,000.0024.000

0.00

24.000

SY  

125.00000
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PCN: 19356R-BID   ESTIMATE RUN 08/12/2015

PROJECT: STA0661-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:57

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0445 *Removal of Wall 7.000

0.000

202-00150  
 

8,960.007.000

0.00

7.000

EACH

1,280.00000

0450 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

3,800.001.000

0.00

1.000

L S 

3,800.00000

0455 *Structure Excavation 56.400

0.000

206-00000  
 

1,494.6056.400

0.00

56.400

CY  

26.50000

0460 *Structure Backfill (Class 1) 94.200

0.000

206-00100  
 

3,485.4094.200

0.00

94.200

CY  

37.00000

0465 *Concrete Slope and Ditch Paving 1.000

0.000

507-00000  
 

1,445.001.000

0.00

1.000

CY  

1,445.00000

0470 *Concrete Class D (Box Culvert) 68.500

0.000

601-03030  
 

71,925.0068.500

0.00

68.500

CY  

1,050.00000

0475 *Reinforcing Steel 12,548.000

0.000

602-00000  
 

16,939.8012,548.000

0.00

12,548.000

LB  

1.35000

CAT 111,049.800.00111,049.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,500.001.000

0.00

1.000

EACH

16,500.00000

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,500.001.000

0.00

1.000

EACH

8,500.00000

0490 Sanitary Facility 2.000

0.000

620-00020  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

CAT 27,600.000.0027,600.00CURRENT AMT0400 $ $ $

$ 2,715,291.712,145,968.72$3,292,886.18$CURRENT AMTPROJECT TOTAL


